
Tempe Town Lake  
Downstream Dam Replacement 

 
NEW DAM ALTERNATIVES SELECTION 

January 5, 2012 



Timeline *  

 Alternatives Evaluation – June thru November 

 Project Update with Council – September 22 

 Phase 1 Validate Concept & Select Dam Technology – November 2011 

 Phase 2 Design New Dam / Acquire Permits – complete by July 2013  

 Bid and Procure Construction Contract by October 2013 

 Start Construction by November 2013 

 Construction Complete – December 28, 2015 

 

* Per current agreement with Bridgestone. 



 Maintain Waters of Town Lake 

 Handle Flows from Storms, Regular 

Water Sources 

 Return Lake to Normal After Floods 

 Handle Water from Extreme Flood 

Events Smaller Than 210,000 cfs 

 Meet Regulatory Requirements 

 Be Safe and Reliable  

Dam Must 



1. Maintain or Improve Current Level of Flood Protection  

2. Maintain Full Lake Quickly After Flood Event 

3. Raise, Lower and Operate Reliably at Normal Lake Levels  

4. Be Cost Efficient – Capital, Lifespan, O&M  

5. Have Parts Easily Available    

6. Be Compatible with Pedestrian Bridge, Existing Structures 

7. Perform Well in this Climate 

8. Meet Regulatory Requirements 

 

Dam Design Criteria 



Regulatory Conditions 

Regulatory Agency Concerns 

U. S. Army Corps of Engineers 
Water quality, channel conditions, 
404 permitting 

Flood Control District of Maricopa 
County 

Flood control, levee maintenance 

Federal Emergency Management 
Agency (FEMA) 

Flood control, levees 

Arizona Department of Water 
Resources 

Dam Safety 



Flood Control Criteria 

Flood Control District  
of Maricopa County: 
 
 Use 200-Year Discharge for Design as 

it’s Close to Capacity of Area Bridges 
(like Mill Ave, Rural Rd) 

 
 West Dam 200-Year Discharge: 

204,000 cfs 
 
 East Dam 200-Year Discharge:   

207,000 cfs 
 
 Tempe Town Lake Capacity Discharge: 

210,000 cfs 



Alternatives Evaluation 

About 20 Dam Options Studied: 
 

 Radial (Tainter) Gates 

 Bascule or Bottom-Hinged Leaf Gates 

 Inflatable Rubber Dams(water and air-filled) 

 Ogee Crest Weirs 

 Labyrinth Weirs 

 Many Styles of Fuse Plugs  

 Several Styles of Pneumatically-Operated 

Hinged Crest Gates (Obermeyer)  

 Hydraulic Hinged Crest Gates 

 Dyrhoff Rubber Dams (Sumitomo) 

 Vertical Lift Gates 

 Swing Gates 

 Fusegates (Hydroplus) 

 Earth Embankment/Fuseplug 

 Several Styles of Mixed-type Spans  

 Cable-Operated Hinged Crest Gate 

 Others 

 



1. Obermeyer Crest Gates 

2. Fusegates (eliminated) 

3. Hinged Crest Gates 

4. Inflatable Rubber Dams 

 

Alternatives Carried Forward 

1 

3 

2 

4 



Inflatable Rubber Dams 

Pros Cons 
Lake could be maintained during construction Condition of rubber is uncertain 

Known operations Long term cost may by high 

Can catch end of flood to re-establish lake Manufacturer support and warranty uncertain 

Does not require additional piers Vulnerable to vandalism 

Simple 



Pros Cons 
Does not require additional piers Bladders have similar limitations as rubber dam 

Simple and Reliable Condition of rubber is uncertain 

Can catch end of flood to re-establish lake 
Relocation of SBI pipe (impact on multiuse path and  
TCA parking lot) 

Lake can be maintained during construction 

Obermeyer Crest Gates 



Pros Cons 
Simple Would require additional piers and foundation 

Reliable Levee widening 

Durable 
Relocation of SBI pipe (impact on multi use 
path and  TCA parking lot) 

Can catch end of flood to re-establish lake More maintenance required 

Less vulnerable to vandalism than rubber dams 

Hinged Crest Gates  



Current Level of Flood Protection 

Designed to maintain or improve current levels of flood protection  

– 210,000 cubic feet per second (cfs.)  

This is consistent with the rest of the river system. 



Results of Restricted Flow 



Results of Restricted Flow 



Three Viable Alternatives 

 Sumitomo Rubber Dam (3-yr. warranty not extended) 

 

 Obermeyer Gate (10-yr. warranty) 

 

 Hydraulic Hinged Crest Gate  (2-yr. warranty)  

 
 

 



 Sumitomo – Replacing bladders, same location 

 

Proposed Alternative Locations 

Pedestrian  

Bridge 



 Obermeyer – Adjacent to existing dam 

 

Proposed Alternative Locations 

Pedestrian  

Bridge 



 Hinged Crest Gate–100ft west of existing dam 

 

Proposed Alternative Locations 

Pedestrian  

Bridge 



Proposed Alternative Locations 



Cost Estimate Approach 

 Two cost estimates for each alternative 
 Construction costs 

 Life cycle costs 

 

 Life cycle costs prepared for various rubber 

service life assumptions 

 

 Construction costs reviewed/revised by an 

independent cost estimator 
 

 

 

 

 

 

 

 



Construction Cost Assumptions 

 

 

 

 

 

 

 

 

 Gate Procurement Costs from Vendors 

 Mobilization 

 Construction Contingency 

 Engineering, Design, CM and Permitting 

 Contractor Markups 

 

 

 

 

 

 

 

 

 

 



Cost Assumptions 

 

 

 

 

 

 

 

 

Sumitomo Rubber Dam 
 

 Construction Cost 
 Requires cofferdam installation 

 No structural modifications required 

 Minimal controls/air supply modifications required 

 

 Life Cycle Cost 
 50 year project life 

 Rubber components replaced every 10 yrs. 

 Bladder replacement cost = full purchase price 

 

 

 

 

 

 

 



Cost Assumptions 

 

 

 

 

 

 

 

 

Obermeyer Gate  
 

 Construction Cost 
 Minor structural modifications to existing piers 

 Moderate structural modifications to existing slab and stilling 

basin 

 

 Life Cycle Cost 
 50 year project life 

 Rubber components replaced every 10 yrs. 

 Steel gates replaced at 50 years 

 

 

 

 

 

 

 

 

 



Cost Assumptions 

 

 

 

 

 

 

 

 

Downstream Hinged Crest Gate 
 

 Construction Cost 
 Requires construction of new foundation, abutments and piers  

 Requires channel widening 

 

 Life Cycle Cost 
 50 year project life 

 Hydraulic actuators refurbished at 20 and 40 years 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

Description 
Sumitomo Rubber 

Bladders 
Obermeyer Gate 

Hydraulically Operated 

Hinged Crest Gate 

Mobilization/Demobilization $1,300,000 $1,000,000 $1,000,000 

Structural concrete modifications $0 $100,000 $0 

Structural concrete modifications (New piers) $0 $0 $1,000,000 

Structural concrete modifications (Slab) $0 $2,000,000 $0 

New Foundation $0 $0 $5,600,000 

Dewatering $0 $0 $200,000 

SBI relocation $0 $0 $250,000 

Stilling basin modifications/new basin $0 $1,500,000 $2,000,000 

Channel widening $0 $0 $650,000 

Cofferdam installation $800,000 $0 $0 

Control system/air supply modifications/new 

hydraulically control system 
$100,000 $1,000,000 $1,500,000 

Purchase dam or gate system $23,880,000 $11,985,500 $10,744,000 

Install dam or gate system $2,600,000 $600,000 $1,200,000 

Purchase d/s panel $0 $2,996,375 $0 

Install d/s panel $0 $1,000,000 $0 

Subtotal  $28,680,000 $22,181,875 $24,144,000 

Contingency (20%) $5,736,000 $4,436,375 $4,828,800 

Total Construction Cost $34,416,000 $26,618,250 $28,972,800 

Engineering, design, construction 

management 
$2,868,000 $4,436,375 $4,828,800 

Contractor markup on dam/gate 

procurement 
$3,582,000 $1,797,825 $1,611,600 

TOTAL INITIAL PROJECT COST $40,866,000 $32,852,450 $35,413,200 



Life Cycle Costs 

Alternatives 

Total Project 

Construction 

Cost 

Total 50-Year 

Life Cycle Costs 

(Present Value) 

Total Construction 

and Life Cycle Cost 

(Present Value) 

Sumitomo Rubber Bladders - 10 Yr. Rubber Life $40,900,000 $138,300,000 $179,200,000 

Obermeyer Gates - 10 Yr. Rubber Life $32,800,000 $41,600,000 $74,400,000 

Hinged Crest Gates $35,400,000 $32,700,000 $68,100,000 



Life Cycle Costs 

Alternatives 

Total Project 

Construction 

Cost 

Total 50-Year 

Life Cycle Costs 

(Present Value) 

Total Construction 

and Life Cycle Cost 

(Present Value) 

Sumitomo Rubber Bladders - 10 Yr. Rubber Life $40,900,000 $138,300,000 $179,200,000 

Sumitomo Rubber Bladders - 20 Yr. Rubber Life $40,900,000 $56,000,000 $96,900,000 

Obermeyer Gates - 10 Yr. Rubber Life $32,800,000 $41,600,000 $74,400,000 

Obermeyer Gates - 20 Yr. Rubber Life $32,800,000 $23,800,000 $56,600,000 

Hinged Crest Gates $35,400,000 $32,700,000 $68,100,000 



Dam Design Considerations 

Criteria 
Rubber 

Bladders 
Obermeyer Hinged Crest Edge 

Maintain or Improve Current Level of Flood Protection  Yes Yes Yes Even 

Maintain Full Lake Quickly After Flood Event Yes Yes Yes Even 

Operate Reliably at Normal Lake Levels  Yes Yes Yes Even 

Be Cost Efficient – Capital, Lifespan, O&M  Most Expensive 
Comparable 

To Hinged  

Comparable to 

Obermeyer 

Obermeyer or 

Hinged 

Have Parts Easily Available  
One source/ 

International 

One Source/ 

Domestic 
Multiple Hinged 

Compatible with Pedestrian Bridge, Existing Structures Yes Yes New Structure 
Bladder/ 

Obermeyer 

Meet Regulatory Requirements Yes Yes Yes 

Edge to 

Bladder and 

Obermeyer 

Perform Well in this Climate Not Ideal  Not Ideal Best Hinged 

Ability to inspect conditions Difficult Difficult Simple Hinged 

Repairs on dam  Need cofferdam Need cofferdam 
Possibly No 

cofferdam  
Hinged 

Safe design, operations, use, performance  Our experience  SRP experience  
Oklahoma 

experience  
Hinged 



 Hydraulically Operated Hinged Crest Gate 

 

 Safety & Reliability 

 Durability 

 Value (cost competitive) 

 Engineering Requirements 

 Regulatory Requirements 

 

 

Dam Recommendation 



Other Factors 

 

 Public Perception 

 

 Risk Management 

 

 Funding  



Dam Budget 

Minus $367,000 Gannett Fleming Contract                                   

for Dam Technology Analysis 



 Preliminary Capital Cost Estimates: $36 Million 

 Includes Design, Materials, Construction 

 Does Not Include East Dam or Pump System 

(New East Dam repl. $8M-$10M) 

 Finance Options Include: 

 Use Remaining $3,633,000 

 Seek Voter Approval for Bond Authorization for 

Dam Replacement Capital Costs 

 Sale of City Properties 

 Lease / Purchase Agreement 

 Combinations 

Dam Financing 



 Public Meeting, Jan. 11, 5:30 p.m. 

Tempe Center for the Arts 

 

 Return to Council Jan. 19 

 

 Review Financing Options 

 

 Design, Permit, Build 

 

 

 

 

 

Next Steps 

Want more information?  

Visit www.tempe.gov/lake  
Click on Town Lake Dam Replacement in the Blue Box 
 

http://www.tempe.gov/lake

